
United States General Accounting Office

GAO Report to Congressional Requesters

October 1999 SUPERFUND

Information on the
Program’s Funding
and Status

GAO/RCED-00-25





GAO United States

General Accounting Office

Washington, D.C. 20548

Resources, Community, and

Economic Development Division

B-283841 

October 29, 1999

The Honorable Trent Lott
Majority Leader
United States Senate

The Honorable Robert Smith
Chairman, Subcommittee on Superfund,
    Waste Control, and Risk Assessment
Committee on Environment and
    Public Works
United States Senate

Nearly 20 years after the establishment of the Superfund program and total
expenditures of over $14 billion for cleanups, about 42 percent of the
approximately 1,400 hazardous waste sites that the Environmental
Protection Agency (EPA) has designated as national priorities for
environmental cleanup do not have completed cleanup remedies. The sites
that EPA has placed on its list of severely contaminated sites, the National
Priorities List, are located on both federal and nonfederal property. As of
April 1999, 838 sites still required cleanup actions; 640 of these were
nonfederal sites. The pace and cost of this cleanup effort have been the
subjects of long-standing congressional debate.

Cleanup actions fall into two broad categories: removal actions and
remedial actions. Remedial actions usually take longer, cost more, and are
designed to provide a permanent remedy. These actions progress through
several steps that can be grouped in three phases: the remedial
investigation and feasibility study phase, the remedial design phase, and
the remedial action phase. Together, these phases have historically taken
10 or more years to complete and often cost millions of dollars. Half of
these sites also require a fourth phase—operation and maintenance—for
long-term cleanups of groundwater or surface water. This phase can take
over 30 years. Removal actions are usually shorter-term cleanups for sites
that pose immediate threats to human health or the environment. EPA has
the authority to require the parties responsible for a site’s contamination
to pay for its cleanup. These responsible parties may include, among
others, the site’s current and former owners and parties that transported
waste to the site. Responsible parties incur legal costs, called “transaction
costs,” to allocate the cleanup expenses among themselves, to settle with
the government, and to litigate liability for cleanups. EPA may also pay for
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site cleanups using funds from the Hazardous Substance Superfund
(commonly referred to as the Superfund trust fund).

The Superfund trust fund, which has also financed among other things, the
Superfund program’s administrative expenses, has been financed primarily
by a tax on crude oil and certain chemicals, together with an
environmental tax on corporations. Although the authority for these taxes
expired in December 1995, some taxes continued to be received into the
trust fund because of private-sector arrears and corrections made by the
U.S. Treasury when adjusting allocations made to various federal trust
funds. The trust fund also continues to receive revenue from interest
accrued on the unexpended invested balance, recoveries of cleanup costs
from responsible parties, and collections of fines and penalties. Since
1995, the program has been funded primarily from the trust fund’s
remaining balances, supplemented by appropriations from general
revenues (i.e., from Treasury’s General Fund). Superfund moneys may be
appropriated, transferred, or allocated to other federal agencies to
accomplish Superfund activities. In addition, EPA relies heavily on
contracts and assistance agreements to accomplish Superfund work.
When EPA awards a contract or enters into an assistance agreement, it
obligates federal funds to cover the cost of the planned work. In some
instances, obligated but unspent Superfund moneys may be deobligated
and used for other Superfund activities because congressional
appropriations for the Superfund program remain available for use until
expended.

Because of your interest and the interest of the late Senator John Chafee,
Chairman, Senate Committee on Environment and Public Works, in the
financial status of the Superfund program and the status and cost of
cleanups at the 640 nonfederal sites already on the National Priorities List,
you asked us to provide information on (1) the status of the program’s
funding and expenditures, including information on the Superfund trust
fund to date and the moneys appropriated from it to federal agencies other
than EPA for Superfund activities; (2) the costs to responsible parties for all
site cleanups and these parties’ related transaction costs from 1980
through 1998, categorized before and after December 1995, when the
authority for Superfund taxes expired; and (3) the cleanup status of the
640 nonfederal sites, as of April 1999, and the estimated total and annual
costs to complete cleanups of these sites.
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Results in Brief • Taxes paid into the Superfund trust fund totaled about $13.5 billion from
1981 through 1998, and the unappropriated balance in the Superfund trust
fund we estimated to be $1.4 billion at the end of fiscal year 1999. A total
of $940 million in program funds was also deobligated for use on other
Superfund projects for fiscal years 1994 through 1999, but this total is not
included in the unappropriated trust fund balance. Expenditures from the
trust fund totaled $14.7 billion from fiscal year 1987 through fiscal year
1998, the most recent year for which these data are available. From 1996
through 1998, approximately 45 percent of all expenditures were for
contractor cleanup costs; 17 percent were for on site-specific cleanup
support costs, such as supervising cleanup contractors; and 38 percent
were for non-site-specific cleanup support costs, such as financial
management and policy development activities. During fiscal years 1995
through 1998, about 10 percent of the funds appropriated annually for the
Superfund program were appropriated from the trust fund, transferred or
allocated to federal agencies other than EPA. For example, the Department
of Justice receives funds to provide EPA with enforcement assistance.

• From 1980 through 1998, responsible parties’ total costs for cleanup
activities at sites on the National Priorities list was an estimated
$15.5 billion. About 17 percent of these costs occurred after the authority
for Superfund taxes expired in December 1995. The total estimated
transaction costs from 1980 through 1998 incurred by responsible parties
ranged from $3.2 billion to $7.6 billion, according to several studies of
these costs.

• Of the 640 nonfederal sites on the National Priorities List, 376 were in the
remedial investigation and feasibility study phase, 133 were in the
remedial design phase, and 131 were in the remedial action phase, as of
mid-April 1999. We estimate, on the basis of EPA’s projections for some
sites1 and actual experience at others, that cleanups will be completed at
85 percent of the sites by the end of calendar year 2008. The remainder
will not be completed until well after 2008. We estimate that, in total, it
will cost between $8.2 billion and $11.7 billion more than already
expended to clean up the 640 nonfederal sites. Our estimate is based on
EPA’s estimated cleanup costs and includes contractor cleanup costs,
site-specific support costs, non-site-specific support costs, and operation
and maintenance costs, including costs to maintain long-term remedies,
such as pumping and treating groundwater. We also estimate that if EPA is

1See Superfund: Half the Sites Have All Cleanup Remedies in Place or Completed (GAO/RCED-99-245,
July 30, 1999).
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to finish cleaning up 85 percent of the 640 sites by the end of fiscal year
2008, its costs will average $875 million annually through 2008.

Background In 1980, the Congress passed the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), creating the
Superfund program to clean up highly contaminated hazardous waste
sites. CERCLA requires EPA to develop and maintain a list of sites, known as
the National Priorities List (NPL), that the agency considers the most
hazardous to human health or the environment. Regulations for the
program are set forth in the National Contingency Plan, which provides
specific guidance concerning the selection and performance of cleanup
remedies.

Under these regulations, sites undergoing remedial action progress
through several stages in the cleanup process. In the remedial
investigation stage, a site’s contamination is assessed in terms of type,
extent, and associated risks to human health or the environment. A
feasibility study is done concurrently with the remedial investigation and
focuses on the development and analysis of cleanup alternatives for the
site. A preferred remedy is then set forth in a proposed plan that is
released for public comment. After the public comments are considered, a
record of decision (ROD) is prepared describing the site and the chosen
remedy. Next, the site proceeds to the remedial design phase, where
technical plans are prepared for the chosen remedy. Finally, the site enters
the remedial action phase where construction work is performed as
indicated in the remedial design. When the chosen remedy has been
constructed and inspected by EPA, the agency considers the site to be
“construction complete.” At this point some sites proceed to an operation
and maintenance stage, where additional measures are taken to maintain
the implemented remedy.

Status of the
Superfund Program’s
Funding and
Expenditures

Funding for the Superfund program is derived from taxes and other
revenues deposited in the Superfund trust fund and appropriations made
available from general revenues. In total about $13.5 billion in taxes was
collected from 1981 through 1998. Although the authority for these taxes
expired in December 1995, some taxes continue to be received into the
trust fund because of private-sector arrears and corrections made by the
U.S. Treasury when adjusting allocations made to various federal trust
funds. The trust fund also continues to receive revenue from interest
accrued on the unexpended invested balance, recoveries of cleanup costs
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from responsible parties, and collections of fines and penalties. Table 1
summarizes the Superfund taxes, by category and year.

Table 1: Taxes Paid Into the Superfund Trust Fund, by Category, Fiscal Years 1981-98

Fiscal year

Dollars in millions

Tax 1981 1982 1983 1984 1985 1986 1987 1988 1989

Crude and petroleum $21 $40 $35 $38 $41 $2 $419 $503 $595

Certain chemicals 107 204 196 224 233 13 216 196 288

Corporate environmental a a a a a a 196 313 292

Annual total $128 $244 $230 $261 $273 $15 $831 $1,011 $1,175

Cumulative total $128 $372 $602 $863 $1,136 $1,151 $1,982 $2,993 $4,168

Fiscal year

Dollars in millions

Tax 1990 1991 1992 1993 1994 1995 1996 1997 1998

Crude and petroleum $572 $547 $550 $569 $557 $576 $160 $1 $(3)

Certain chemicals 246 262 268 256 250 291 94 7 2

Corporate environmental 461 591 380 886 653 612 382 68 79

Annual total $1,279 $1,401 $1,197 $1,711 $1,459 $1,479 $636 $76 $79

Cumulative total $5,447 $6,848 $8,045 $9,757 $11,216 $12,695 $13,331 $13,407 $13,486
Note: The taxes paid from the three sources may not add to the totals shown because of
rounding.

aNot applicable.

Source: EPA’s Budget Division.

The Superfund trust fund balance at the end of fiscal year 1999 is
estimated to be about $1.4 billion. This balance is available for
appropriation in fiscal year 2000. EPA’s audited financial statements for
fiscal year 1998 show that, as of September 30, 1998, the trust fund had an
unappropriated balance of $2.06 billion.2 For fiscal year 1999, the Congress
made $1.5 billion available to the Superfund program ($1.2 billion from the
trust fund and $0.3 billion from general revenues), leaving $0.9 billion
available for future appropriations. The fund continues to receive revenue,
primarily from interest on the unexpended balance and recoveries from
responsible parties that have reimbursed EPA for its cleanup costs at
hazardous waste sites. There is a lag between the appropriation of funds,

2EPA’s Fiscal Year 1998 Financial Statement, EPA, Office of the Inspector General.
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the obligation of funds, and the actual disbursement of funds. Until funds
are actually disbursed, they remain in the trust fund earning interest. The
total undisbursed balance in the trust fund as of July 31, 1999, was
$4.6 billion. We estimate that the trust fund will receive approximately
$0.6 billion in additional revenues during fiscal year 1999. See table 2.

Table 2: Unappropriated Superfund
Trust Fund Balance Estimated for the
End of Fiscal Year 1999

Unappropriated balance Estimate for fiscal year 1999

Unappropriated balance at start of fiscal
year $2,056,248,000

Appropriated from general revenues 325,000,000

Subtotal $2,381,248,000

Appropriated to Superfund program (1,500,000,000)

Total unappropriated balance $881,248,000

Revenues

Interest on unexpended balance 233,982,377a

Recoveries 307,082,270a

Fines and penalties 4,096,417a

Tax revenues 18,866,431a

Total revenues $564,027,495a

Unappropriated balance at end of fiscal
year $1,445,275,495
aProjections based on actual Treasury data current as of July 31, 1999.

Source: GAO’s analysis of data from Treasury and EPA.

For fiscal years 1994 through 1998, EPA deobligated $772 million in
Superfund moneys. For fiscal year 1999, we projected that EPA would
deobligate another $168 million, for a total of $940 million, in fiscal years
1994 through 1999. Although deobligated funds do not affect the
unappropriated balance of the trust fund, they do affect its unobligated
balance and the amounts EPA can obligate in any particular year. EPA

obligates appropriated Superfund moneys for contracts to clean up and
oversee the cleanup of Superfund sites. If these contracts expire or are
canceled and unexpended obligated funds remain, EPA is allowed to
deobligate these funds and use them for other projects. EPA begins to
identify Superfund moneys for deobligation early in each fiscal year so
that it can use the moneys during the same fiscal year. We previously
reported that EPA had opportunities to identify and recover additional
Superfund moneys.3 Additionally, EPA’s Office of Inspector General has

3See Environmental Protection: Funds Obligated for Completed Superfund Projects
(GAO/RCED-98-232, July 21, 1998).
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reported weaknesses in the deobligation process and found that overall
improvements in EPA’s deobligation process would result in additional
funds being made available to the agency for environmental goals.4

For the 12-year period from fiscal year 1987 through fiscal year 1998, EPA’s
expenditures for the Superfund program totaled $14.7 billion. Appendix I
provides information on expenditures by year for this period. For fiscal
years 1996 through 1998, the program’s expenditures totaled $4.3 billion,
and data were readily available for allocating these expenditures among
three general categories—contractor cleanup work, site-specific support,
and non-site-specific support.5 For the years before fiscal year 1996,
expenditure data could not readily be allocated among these three general
categories. As figure 1 shows, 45 percent of the $4.3 billion spent from
fiscal year 1996 through fiscal year 1998 was for contractor cleanup work,
17 percent was for site-specific support costs, and 38 percent was for
non-site-specific support costs.

4See Audit of EPA’s Fiscal Year 1998 Financial Statements, EPA, Office of Inspector General, Report
No. 99B0003 (Sept. 28, 1999).

5See Superfund: EPA Can Improve Its Monitoring of Superfund Expenditures (GAO/RCED-99-139,
May 11, 1999).
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Figure 1: Superfund Expenditures for
Fiscal Years 1996-98, in Three
Categories.

38% • Non-site specific support

17% • Site-specific support

45%•

Contractor cleanup work

($1,930) ($1,638)

($726)

Dollars in millions

Source: GAO’s analysis of data from EPA.

The total Superfund moneys appropriated, transferred, or allocated to
other federal agencies ranged from 9 percent to 11 percent of the total
Superfund appropriations for fiscal years 1995 through 1998. The Congress
appropriates funding from the Superfund trust fund to federal agencies
other than EPA for Superfund activities. EPA does not routinely track
expenditures of Superfund moneys by these agencies; however, it does
track appropriations and transfers of program funds to these other federal
agencies. The other federal agencies with important Superfund
responsibilities include the Department of Justice, which provides
enforcement assistance; the National Institute of Environmental Health
Sciences, which provides research on human health effects for individual
chemicals and is a National Institute of Health within the Department of
Health and Human Services; and the Agency for Toxic Substances and
Disease Registry, which provides overall health assessments for individual
Superfund sites and is within the Public Health Service of the U.S.
Department of Health and Human Services. Table 3 displays the annual
Superfund appropriations, transfers, or allocations for these agencies for
fiscal years 1995 through 1998.
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Table 3: Superfund Appropriations,
Transfers, or Allocations to Federal
Agencies Other Than EPA for Fiscal
Years 1995-98

Fiscal Year

Dollars in millions

Agency 1995 1996 1997 1998

Department of
Justice
(enforcement) $32.2 $30.0 $30.0 $29.7

Other federal agencies

Agency for Toxic
Substances and
Disease Registry 68.8 59.0 64.0 74.0

National Institute
of Environmental
Health Science 58.7 50.5 53.3 58.0

U.S. Coast Guard 4.8 4.4 4.8 4.8

National Oceanic
and Atmospheric
Administration 2.2 2.0 2.2 2.4

Federal
Emergency
Management
Agency 0.9 1.1 1.1 1.1

Department of
the Interior 0.6 0.7 0.9 0.9

Occupational
Safety and Health
Administration 0.3 0.3 0.5 0.7

Total, other
federal agencies $136.3 $118.0 $127.0 $141.9

Total $168.5 $148.0 $157.0 $171.6

Source: EPA’s Budget Office.

Responsible Parties’
Cleanup and
Transaction Costs

According to EPA’s estimates, the costs of site cleanup for work performed
by responsible parties totaled approximately $15.5 billion from 1980, the
year of CERCLA’s enactment, through 1998. During this same period, EPA

recovered about $2.4 billion from responsible parties for cleanup work it
performed, as shown in table 4. EPA principally relies on data collected
from settlement agreements reached with responsible parties to estimate
these recoveries. Because responsible parties are not required to publicly
report the cleanup and related transaction costs they incur, the actual
dollar amount that responsible parties have expended for site cleanups is
unknown. EPA principally relies on standard cost assumptions or
information contained in RODs to estimate the value of cleanup work
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performed by responsible parties. Specifically, these are estimates of the
value of the cleanup work to be performed over the life of the cleanup,
which, in some cases, can take over 30 years to complete. As a result, the
actual costs incurred by responsible parties may occur well after the ROD

or settlement date. Additionally, the ROD estimates do not take into
account cost growth that may occur between the selection of remedies
and actual cleanups or, alternatively, cost savings that responsible parties
may realize when conducting cleanups more efficiently than EPA had
projected.

Table 4: Estimated Responsible
Parties’ Site Cleanup Costs, 1980-98 Dollars in millions

Time period

Responsible
parties’ estimated

cleanup costs

EPA’s costs
recovered from

responsible
parties Total

Before expiration of
Superfund tax authority
(1980-Dec. 1995) $11.1 $1.7 $12.8

After expiration of
Superfund tax authority
(Jan. 1996-Sept. 1998) 1.9 0.7 2.7

Total $13.0 $2.4 $15.5

Source: EPA’s Office of Site Remediation Enforcement.

In addition to cleanup costs, responsible parties incur transaction costs,
which include the legal expenses associated with cleanups, such as the
costs incurred during negotiations or litigation with EPA, other responsible
parties, or insurance companies. Although a number of independent
studies have attempted to estimate transaction cost amounts, their
respective results differ, in part because of differing methodologies. The
transaction costs estimated in these studies ranged between 17 and
33 percent of responsible parties’ total expenditures. In a 1995 testimony,
the Congressional Budget Office (CBO), estimated that transaction costs
could range between 17 and 20 percent of responsible parties’ total
expenditures.6 In 1994, the RAND Institute for Civil Justice estimated that
responsible parties’ transaction costs were approximately 32 percent of

6Statement of Jan Paul Acton, Assistant Director, Natural Resources and Commerce Division,
Congressional Budget Office, on the Comprehensive Environmental Response, Compensation, and
Liability Act of 1980, before the Subcommittee on Water Resources and Environment, Committee on
Transportation and Infrastructure, U.S. House of Representatives, June 22, 1995, p. 9.
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total expenditures.7 Also in 1994, we estimated that transaction costs
could account for about 33 percent of responsible parties’ total
expenditures at NPL sites.8 These estimates, however, could change
depending on, among other things, EPA’s actions or future Superfund
legislation. Specifically, the estimates were conducted before EPA initiated
reforms to the Superfund program that were intended to facilitate
settlements with responsible parties and reduce transaction costs.

Using these estimates and the responsible parties’ cleanup costs presented
in table 4, we estimate that responsible parties incurred $3 billion to
$8 billion in transaction costs from 1980 through 1998, as shown in table 5.
These estimates are calculated as percentages of total cleanup costs,
including both cleanup costs and transaction costs. Responsible parties’
costs before the authority for Superfund taxes expired in 1995 are
estimated to range between $15 billion and $19 billion for the period 1980
through 1995. After the authority for Superfund taxes expired, the costs
range between $3 billion and $4 billion for the period 1996 through 1998.
Responsible parties’ total estimated costs at NPL sites from 1980 to 1998
(for both cleanup costs and transaction costs) are estimated to range
between $19 billion and $23 billion.

Table 5: Estimated Transaction Costs
as a Percentage of Total Cleanup
Costs

CBO RAND GAO

Author of study/study’s estimated percentage

Dollars in billions

Time period 17% 20% 32% 33%

Before expiration
of Superfund tax
authority
(1980-Dec. 1995) $2.6 $3.2 $6.0 $6.3

After expiration of
Superfund tax
authority (Jan.
1996-Sept. 1998)

0.6
0.7 1.3

1.3

Total $3.2 $3.9 $7.3 $7.6

Source: GAO’s analysis of data from EPA.

7Lloyd S. Dixon, Fixing Superfund: The Effect of the Proposed Superfund Reform Act of 1994 on
Transaction Costs (Santa Monica, California: RAND, 1994), p.xvi.

8See Superfund: Legal Expenses for Cleanup-Related Activities of Major U.S. Corporations
(GAO/RCED-95-46, Dec. 23, 1994).
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Status of and Cost to
Complete Cleanups of
640 Nonfederal Sites

As of mid-April 1999, EPA had 640 nonfederal NPL sites where the
construction of a cleanup remedy, such as a removal of contaminated soil,
had not been completed. Of these sites, 59 percent, or 376, were in the
remedial investigation and feasibility study phase; 21 percent, or 133, were
in the design phase; and 20 percent, or 131, were in the remedial action
phase. In each phase, the work may be planned, ongoing, or completed. As
shown in table 6, at the 376 sites in the remedial investigation and
feasibility study phase, the work is planned for 54, ongoing for 238, and
completed for 84. Each site consists of one or more operable units that
correspond to different areas within the site or different environmental
media, such as soil and groundwater. At the 8 sites shown as completed in
the remedial action phase, all operable units had been completed, but EPA

had not yet finished all steps required to designate the sites as
“construction complete.” We classified each site’s progress by the operable
unit in the least advanced phase of the Superfund process. The 640
nonfederal sites included a total 1,279 operable units.

Table 6: Status of Sites Based on the
Least Advanced Operable Units, as of
Mid-April 1999

Status of work in phase

Cleanup phase Planned Ongoing Completed Total sites

Remedial
investigation and
feasibility study 54 238 84 376

Remedial design a 107 26 133

Remedial action a 123 8 131

Total sites 54 468 118 640
aSites completing an earlier cleanup phase will move to this phase.

Source: EPA.

In contrast, if a site’s progress is based on the operable unit in the most
advanced stage of the Superfund process, then 33 percent, or 212 sites,
were in the remedial investigation and feasibility study phase; 18 percent,
or 112 sites, were in the design phase; and 49 percent, or 316 sites, were in
the remedial action phase.

On the basis of EPA’s schedule for completing work at 364 sites and our
application of EPA’s average estimated cleanup completion times as of
April 1999 for the remaining 276 sites, we estimate that 85 percent, or 545,
of the 640 sites will be cleaned up from April 1999 through calendar year
2008. EPA estimates that the average time to complete a site’s cleanup is 8
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years.9 The agency emphasizes, however, that this is an average cleanup
time, with some sites taking less time and others taking more. In addition,
although the average includes any waiting time between cleanup phases,
future average cleanup times could be different, depending on the
complexity of the sites and EPA’s budget constraints. EPA also believes that
completing construction at some of the remaining 15 percent of sites may
take well beyond 2008, as indicated in figure 2.

Figure 2: GAO’s Estimate of Site
Completions, by Year
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Source: GAO’s analysis of data from EPA and estimates from site managers.

We estimated that the total cost to complete cleanups at the 640 sites
ranges from $8.2 billion to $11.7 billion, with a midpoint cost of
$9.9 billion. The midpoint cost is calculated and used to present the middle
value in the range and to illustrate annual costs. The total cleanup cost
includes support costs and operation and maintenance costs, as indicated
in table 7.

9For this report, we used EPA’s estimate of the average time to complete each cleanup phase—3.1
years for the remedial investigation/feasibility study, 2.8 years for the remedial design, and 2.1 years
for the remedial action, for a total cleanup time of 8.0 years. We also used Superfund: Half the Sites
Have Cleanup Remedies in Place and Completed (GAO/RCED-99-245, July 30, 1999). In 1997, we
reported that the average cleanup time for nonfederal sites was 10.6 years. See Superfund: Times to
Complete the Assessment and Cleanup of Hazardous Waste Sites (GAO/RCED-97-20, Mar. 31, 1997).
EPA testified in Mar. 1999 before the Subcommittee on Finance and Hazardous Materials, Committee
on Commerce, that the pace of cleanups had accelerated significantly in fiscal years 1997 and 1998.
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Table 7: Estimated Total Costs Needed
by EPA to Complete Cleanups at the
640 Sites Estimated total cleanup and support costs for 640 sites

Dollars in millions

Type of cost High end of range Low end of range Midpoint

Contractor cleanup $3,111.0 $4,680.3 $3,895.6

Site-specific supporta 1,169.7 1,759.8 1,464.7

Subtotal $4,280.7 $6,440.1 $5,360.3

Non-site-specific supportb 2,641.2 3,973.6 3,307.4

Subtotal $6,992.0 $10,413.7 $8,667.7

Additional operation and
maintenancec 1,280.0 1,280.0 1,280.0

Total $8,202.0 $11,693.7 $9,947.7
aEstimated by multiplying contractor cleanup costs by 0.376. This multiplier is based on total
Superfund support expenditures for fiscal years 1996-98.

bEstimated by multiplying contractor cleanup costs by 0.849. This multiplier is based on total
Superfund support expenditures for fiscal years 1996-98.

cCalculated for operable units currently on the NPL that are not construction complete and are
projected to be funded by EPA.

Source: GAO’s analysis of EPA data.

We calculated that the estimated contractor cleanup costs for the 640 sites
would range from a low of $3.1 billion to a high of $4.7 billion, with a
midpoint cost of $3.9 billion. When site-specific support costs are added,
this estimate becomes $4.3 billion to $6.4 billion, with a midpoint cost of
$5.4 billion. Site-specific support costs include site analysis studies and
EPA’s costs to oversee cleanups led by responsible parties. Adding
non-site-specific support costs results in estimates of $6.9 billion to
$10.4 billion, with a midpoint cost of $8.7 billion. Non-site-specific support
costs include EPA’s financial management and policy analysis costs.
Finally, adding operation and maintenance costs brings the range for total
costs from $8.2 billion to $11.7 billion, with a midpoint cost of $9.9 billion.
Operation and maintenance costs include EPA’s costs to operate and
maintain cleanup remedies after they have been constructed. A remedy to
pump and treat groundwater, for example, can take 30 years or longer. At
sites where EPA conducts the cleanup, the agency assumes responsibility
for remedies designed to restore groundwater or surface water for up to
the first 10 years; afterwards, the state is responsible for operating and
maintaining the cleanup remedy. Appendix II provides a summary of our
assumptions in preparing these cost estimates.
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We estimated that the annual costs for cleaning up these 640 sites would
range from about $827 million to $923 million per year through 2008—an
average of $875 million annually. Annual costs are presented by cost
category (contractor support, site-specific and non-site-specific support
costs, and operation and maintenance) in appendix III.

These annual cost estimates assume that 85 percent of the 640 sites will be
cleaned up by 2008. After 2008, the total cost for the remaining 15 percent
is $1.6 billion, but the time required to complete cleanups at these sites is
difficult to project. Our July 1999 report on the completion of cleanup
remedies indicated that EPA remedial managers projected completion
dates extending to 2050. Although we allocated the costs for these
cleanups to 2009 and 2010, the costs may extend beyond 2010.

Agency Comments
and Our Evaluation

We provided a copy of a draft of this report to EPA for its review and
comment. EPA’s comments are presented in appendix IV. EPA disagreed
with our characterization of the Superfund program’s costs and future
funding needs and with our presentation of the status of the program’s
accomplishments. Specifically, EPA believes that our draft report greatly
understates both. For example, according to EPA, our draft report neglects
to consider the hundreds of millions of dollars required annually to protect
communities from threats posed by sites not currently on the NPL, the cost
of sites that will be placed on the NPL in the future, and what full funding
for the Superfund program should be. As we state in our objectives, our
report does not address the issues EPA raises. It presents information on
the financial status of the Superfund program—in particular, the cost of
completing the cleanup of the 640 nonfederal sites already on the NPL. EPA

also stated that the draft report misrepresents the status of the Superfund
program’s accomplishments as indicated by EPA’s progress in cleaning up
sites to date. EPA believes that it has made more significant strides to
complete work at current NPL sites than our draft report suggested. We
revised our draft report to clarify the percentage of sites where the
cleanup was not completed. EPA further stated that our draft report
primarily describes the status of cleanups at Superfund sites by the least
advanced operable unit and that these data do not describe the full
progress that the agency has made at these sites. This assertion is not
correct. Our draft report presents the progress of site cleanups by both the
least advanced and the most advanced operable unit.

EPA also stated that we did not account for resources allocated to some of
its offices, such as its Office of Inspector General and Office of Research
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and Development, as well as resources transferred to certain other federal
agencies that carry out some of the Superfund program’s responsibilities,
including the Agency for Toxic Substances and Disease Registry and other
agencies. We disagree. This information appears in our discussion on the
status of the program’s funding and includes the amounts of funds
appropriated, transferred, and allocated to these other agencies from fiscal
year 1995 through fiscal year 1998. While our draft report does not provide
data on the funds appropriated to EPA’s Office of Inspector General, we
believe the overall impact of this exclusion is insignificant because these
funding amounts are relatively small. The funds transferred to several
other federal agencies are also included in the overhead cost estimates
that we present for the 640 nonfederal sites.

EPA also asserted that our draft report mischaracterizes the Superfund
program’s activities and expenditures by categorizing them as contractor
cleanup costs, site-specific support costs, and non-site-specific support
costs. EPA states that these categories are overly broad and have limited
use in evaluating and managing the program. Moreover, according to EPA,
using generic terms such as overhead fails to recognize the actual work
that takes place to accomplish the cleanups that are the mandate of the
Superfund program. We used these categories in a prior report on
Superfund expenditures and believe that our categories are appropriate
for defining the program’s expenditures and accurately indicating how
funds are spent for cleanups.

EPA also stated that our draft report inaccurately characterized responsible
parties’ expenditures for cleanup work. It said our estimate of these costs
represented the parties’ commitments for future cleanup work rather than
expenditures to date. We revised the report to clarify this point.

We conducted our review from June 1999 through November 1999 in
accordance with generally accepted government auditing standards. Our
scope and methodology are presented in appendix V.

As arranged with your offices, unless you publicly announce its contents
earlier, we plan no further distribution of this report until 30 days after the
date of this letter. At that time, we will send copies of the report to other
congressional committees; the Honorable Carol M. Browner,
Administrator, EPA; the Honorable Jacob Lew, Director, Office of
Management and Budget; and other interested parties. We will also make
copies available to others on request.
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Should you need further information, please call me (202) 512-6111. Key
contributors to this report are included in appendix VI.

David G. Wood
Associate Director, Environmental
    Protection Issues
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Superfund Expenditures for Fiscal Years
1987-98

Dollars in millions

Fiscal year Total expenditures

1987 $529.9

1988 790.3

1989 948.9

1990 1,127.0

1991 1,365.7

1992 1,367.4

1993 1,334.4

1994 1,449.7

1995 1,475.2

1996 1,411.7

1997 1,450.8

1998 1,403.1

Total $14,654.1
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Cost Assumptions

We made the following assumptions and took the following steps to
calculate the cost of completing cleanups at 640 nonfederal sites on the
National Priorities List (NPL).

• We calculated the cost of completing cleanups of 1,279 operable units (OU)
at the 640 nonfederal sites that the Environmental Protection Agency (EPA)
had not designated as “construction complete” as of mid-April 1999.10 We
did not include sites placed on the NPL after this time.

• Each OU was classified by EPA by cleanup phase—remedial
investigation/feasibility study (RI/FS), remedial design (RD), or remedial
action (RA)—and by status—planned, ongoing, or completed.

• Next, we determined what proportion of the OUs’ cleanups would be
funded by EPA. For OUs in the RI/FS phase (planned, ongoing and
completed) we assumed, on the basis of interviews with EPA officials and
our reviews of EPA documents, that 55 percent would be funded by EPA.

• Using EPA’s data for ongoing and completed cleanups of OUs in the RA

phase, we calculated that EPA had funded 40 percent. Therefore, we
assumed that EPA would fund 40 percent of future/planned RAs. EPA

officials understood the basis for this assumption but stated that their goal
still remains to have 70 percent of the sites funded by responsible parties.
Furthermore, the officials provided statistics indicating that, for sites
funded by responsible parties during fiscal years 1996 through 1998, over
70 percent of the remedial designs and remedial actions are being
performed by responsible parties.

• Because the same party usually performs both the remedial design and the
construction, we assumed EPA would also fund 40 percent of the remedial
designs.

• To estimate the cost of the EPA-funded cleanups of OUs in each respective
cleanup phase, we multiplied the number of OUs by a range of costs
provided by EPA. According to EPA, these cost ranges considered OUs where
no action is required and no remediation costs are incurred.

10In its presentations to the Senate Committee on Environment and Public Works in June 1999, EPA
reported that there were 1,261 OUs at 649 nonfederal NPL sites, as of mid-April 1999. EPA officials told
us that nine sites have been transferred to other cleanup programs and that 18 OUs were not counted
because of errors in coding data. The officials agreed that the figures should be 640 sites and 1,279
OUs.
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Cost Assumptions

• For OUs that were ongoing (rather than planned or completed) in each
cleanup phase, we assumed the action had already been
partially—50 percent—funded and therefore used 50 percent of the
respective cost estimate.

• We used site-specific remedial action cost estimates from records of
decision (ROD) available for 65 of 116 ongoing EPA-fund cleanups of OUs
and added 20 percent for cost growth, as estimated by the Congressional
Budget Office (CBO).11

• We estimated the number and cost of removals remaining to be funded at
the 640 sites using data from our recent survey of 609 of the 640 sites.12 We
estimated that 100 sites would require removal actions and that EPA would
fund these actions at 61 sites. Assuming 3.5 removal actions per site and a
cost of $0.8 million for each removal action, we estimated $174 million as
the total remaining removal cost at the 640 sites.

• In a recent report, we categorized cleanup costs as contractor cleanup
costs (about 45.5 percent of the total) and cleanup support
costs—site-specific and non-site-specific. Site-specific cleanup support
costs are equal to 37.6 percent of contractor cleanup costs.
Non-site-specific cleanup support costs are equal to 84.9 percent of
contractor cleanup costs. These percentages were used to determine
support costs.13

• Operation and maintenance (O&M) costs were calculated for all EPA-funded
cleanups of OUs that EPA expects will require long-term funding. For
example, EPA funds up to 10 years of O&M costs for OUs with remedies
designed to restore groundwater or surface water. States then fund the
remaining O&M costs for these OUs. EPA predicts that 50 percent of all OUs
will have remedies requiring up to 10 years of expenditures for O&M,
estimated by EPA to be $0.5 million per OU annually.

• To estimate annual costs, we used the midpoint for each range of
estimates for contractor cleanup, site-specific support, and

11EPA officials told us that a recently completed EPA study, done in conjunction with the U.S. Army
Corps of Engineers, projects the cost growth between contract award and contract completion at 16 to
37 percent.

12See Superfund: Half the Sites Have All Cleanup Remedies in Place or Completed (GAO/RCED-99-245,
July 30, 1999).

13See Superfund: EPA Can Improve Its Monitoring of Superfund Expenditures (GAO/RCED-99-139,
May 11, 1999).
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Cost Assumptions

non-site-specific support costs and then evenly apportioned 85 percent of
these costs over the period from 2000 to 2008, which is the 9-year period
needed to complete 85 percent of the cleanups. Thus, about 9.4 percent of
the total costs are incurred for each of these 9 years. Because it may take
many years to complete cleanups of the remaining 15 percent of OUs, we
simply allocated the costs for these sites evenly between 2009 and 2010.
Thus, we assigned about 7.7 percent of the total cost to each of these 2
years.

• The annual O&M costs for the 640 sites were estimated by equally
distributing the costs for 85 percent of the OUs projected to require federal
O&M funding over the years 2000-2008 and evenly distributing the costs for
the remaining OUs over 2009 and 2010. Each OU was estimated to cost
$0.5 million annually, and these costs were projected to continue for 10
years.
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Estimated Annual Costs to Complete 85
Percent of the 640 NPL Sites, or 1,279
Operable Units, by 2008

Annual costs, assuming completion of 85 percent of OUs by 2008

Dollars in millions

Fiscal year
Percent of
total costs

Contractor
cleanup

costs

Site-
specific
support

costs

Subtotal for
cleanup and
site-specific

support

Non-site-
specific
support

costs

Subtotal for
cleanup and

support O&M Total costs

2000 9.4 $366.2 $137.7 $503.9 $310.9 $814.8 $12.0 $826.8

2001 9.4 366.2 137.7 503.9 310.9 814.8 24.0 838.8

2002 9.4 366.2 137.7 503.9 310.9 814.8 36.0 850.8

2003 9.4 366.2 137.7 503.9 310.9 814.8 48.0 862.8

2004 9.4 366.2 137.7 503.9 310.9 814.8 60.0 874.8

2005 9.4 366.2 137.7 503.9 310.9 814.8 72.0 886.8

2006 9.4 366.2 137.7 503.9 310.9 814.8 84.0 898.8

2007 9.4 366.2 137.7 503.9 310.9 814.8 96.0 910.8

2008 9.4 366.2 137.7 503.9 310.9 814.8 108.0 922.8

2009 7.7 300.0 112.8 412.7 254.7 667.4 118.0 785.4

2010 7.7 300.0 112.8 412.7 254.7 667.4 116.0 783.4

2011 a a a a a a 104.0 104.0

2012 a a a a a a 92.0 92.0

2013 a a a a a a 80.0 80.0

2014 a a a a a a 68.0 68.0

2015 a a a a a a 56.0 56.0

2016 a a a a a a 44.0 44.0

2017 a a a a a a 32.0 32.0

2018 a a a a a a 20.0 20.0

2019 a a a a a a 10.0 10.0

Total 100 $3,895.6 $1,464.7 $5,360.3 $3,307.4 $8,667.7 $1,280.0 $9,947.7
Note: Totals may not add because of rounding.

aCleanups completed except for O&M.

Source: GAO’s analysis of estimates by EPA.
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Scope and Methodology

To determine the taxes paid into the Superfund trust fund, we obtained
data from EPA on Superfund taxes, by year, for fiscal years 1981 through
1998. For the estimated balance for the Superfund trust fund at the end of
fiscal year 1999, we obtained an income data statement from the
Department of the Treasury, which was current as of July 31, 1999. For
deobligated Superfund amounts, we obtained data from EPA on these
amounts for fiscal years 1994 through July 1999. Using the monthly
averages for fiscal year 1999 deobligations, we projected deobligations for
the remaining months of the fiscal year to arrive at an estimated total
through fiscal year 1999. For Superfund expenditure information, we
obtained annual expenditure data from EPA for fiscal years 1996 through
1998 and allocated the expenditures among three categories presented in
our May 1999 report.14 For program funds appropriated to other federal
agencies, EPA provided us with Superfund appropriation data for fiscal
years 1995 through 1998.

To provide information on the costs to responsible parties for site
cleanups and related transaction costs, we obtained EPA’s estimates of
these parties’ cleanup costs, which were based on the value of the cleanup
work stated in RODs and standard cost assumptions. In addition, EPA

provided data from settlement agreements with responsible parties for
past cleanup work performed by EPA. These costs were summed and
categorized for the periods before and after the authority for Superfund
taxes expired in December 1995. To determine the cleanup transaction
costs incurred by responsible parties, we obtained estimates of these costs
from CBO, RAND, and our studies of transaction costs. Using each estimate
as a percentage of cleanup costs, we calculated transaction cost estimates.

To obtain information on the cleanup status of the 640 nonfederal sites on
the NPL that were not construction complete as of mid-April 1999, we
obtained data from EPA on the cleanup status of the operable units at the
sites. The 640 sites contained 1,279 operable units. Each site consists of
one or more operable units, and we classified a site’s overall progress by
the operable unit in the least advanced stage of the Superfund process. For
example, we classified a site with three operable units—one in the
remedial design phase and two in the remedial investigation/feasibility
study phase—as in the remedial investigation/feasibility study phase. We
also classified each site’s progress by the operable unit in the most
advanced phase of the Superfund cleanup process.

14Superfund: EPA Can Improve Its Monitoring of Superfund Expenditures (GAO/RCED-99-139, May 11,
1999).
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To determine the estimated completion dates for Superfund sites, we used
two information sources. First, we used the site-specific completion
estimates that we collected from EPA’s site managers for our recent review
of the status of cleanups at NPL sites.15 Second, when such an estimate was
not available, we calculated the estimated completion date using EPA’s
standard completion time for each phase in the Superfund process—3.1
years for the remedial investigation/feasibility study, 2.8 years for the
remedial design, and 2.1 years for remedial action, for a total of 8 years
once a site is on the NPL.

To obtain information on the costs to clean up the 640 sites, we obtained
ranges of cost estimates from EPA for completing each phase of the
remedial action process. We used these cost ranges to calculate an overall
cleanup cost, and we estimated remaining removal costs at the 640 sites
using EPA’s estimates of removal costs and removals already conducted at
these sites. To determine overhead costs, we calculated overhead rates for
site-specific overhead and non-site-specific overhead costs. We derived
these rates from EPA’s Superfund expenditure data for fiscal years 1996
through 1998, as we reported in May 1999.16 We applied these overhead
rates to the total cost of remedial and removal actions to derive the total
site-specific and non-site-specific overhead amounts. To determine the
annual cleanup costs, we allocated costs by year according to the year of
estimated completion.

15See Superfund: Half the Sites Have All Cleanup Remedies in Place or Completed (GAO/RCED-99-245,
July 30, 1999).

16Superfund: EPA Can Improve Its Monitoring of Superfund Expenditures (GAO/RCED-99-139, May 11,
1999).
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